
ID  Description C Start Finish

LAUNCHES
LA150 STS-102 Shuttle Mission 08MAR01A 20MAR01A

LA160 STS-100 Shuttle Mission 19APR01A 01MAY01A

LA110 STS-104 Shuttle Mission 12JUL01A 24JUL01A

LA120 STS-105 Shuttle Mission 10AUG01A 22AUG01A

LA080 QuickTOMS/Orbview-4 (VAFB) 21SEP01A

LA210 DOD Titan IV (VAFB) 05OCT01A

LA190 STS-108 Shuttle Mission 05DEC01A 17DEC01A

LA090 TIMED/Jason (VAFB) 07DEC01A

LA220 STS-109 Shuttle Mission 01MAR02A 11MAR02A

LA020 TDRS-I LRD 08MAR02A

LA200 STS-110 Shuttle Mission 08APR02A 19APR02A

LA180 Delta 2 - Aqua Launch (VAFB) NET 04MAY02A

LA230 DOD Titan II NOAA-M (VAFB) 24JUN02*

LA130 STS-107 Shuttle Mission 19JUL02* 04AUG02

LA050 ICESat LRD (VAFB) C 19DEC02*

LA030 TDRS-J LRD C 01OCT03*

KEY MILESTONES
KM043 Aqua Online C.5 CDs to ISTs 09MAR01A

KM060 FOR (L-90) 12DEC01A 13DEC01A

KM070 GS Freeze (L-60 Days) 18FEB02A

KM080 S/C Ship (Reqmt: L-45 Days = 06FEB02) 24FEB02A

KM100 Aqua LRD (422 - NET 05/04/02) 04MAY02A

EOS Networks (EMSn and ESSn)
NI440 Voice Service betw/Aqua EOC & TRW Fac (Bldg M1) 17JAN01A

NI460 GSFC B32/TRW Recheck 75Mbps SIP 01MAR01A

NI370 GSFC-VAFB 500 Kbps SIP Level Service 15MAR01A

NI050 52 MBS Gilmore Creek to GSFC C&D AGS Servic Op'l 17OCT01A

NI030 150MBS D-ECL FO Conn Gilmore Creek to Poker Flat 17OCT01A

NI430 GSFC/SGS 52Mbps Spares for HSSI/ECL Boxes 01FEB02A

NI390 Voice Service for CERES IST between GSFC & LaRC 08AUG01A

NI400 Voice Service for MODIS IST (Bldg 32) 08AUG01A

NI325 WSC DS-3 Circuit Upgrade 06NOV01A

NI470 Replace Existing RSS-ARC T1 SIP with 2 Mbps PIP 04FEB02A

NI120 Second WSC Diverse DS-3 Circuit Installation 21MAR02A

NI080 Launch Site COMM Complete (L-90) 31MAR02A

NI130 IP (Closed) Data Service betw/ VAFB & GSFC 21FEB02A

NI450 Voice Service for IVVF (TBD/TBS) 20JUN01A
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Flight Dynamics System (FDS)
FD052 Non RT I/F Carryout File w/ Real GBAD Data Avail 21MAY01A

FD061 Sample Manuever Carryout File Avail 21MAY01A

FD121 FDS Release D2 S/W Delivery (Plan & Sched) 02MAR01A

FD123 FDS Release D3 S/W Delivery 20JUN01A

FD140 FDS Release E S/W Delivery 23JUL01A

FD143 E.1 Software Delivery 09AUG01A

FD150 FDS Release F S/W Delivery 02OCT01A

FD092 H/W PRE-PCA 31JAN01A

FD093 H/W PCA 11JUL01A

FD103 F.1 Software Delivery 09NOV01A

FD098 FDS Release G S/W Delivery (Internal) 14DEC01A

FD159 FDS Patch G.1 S/W Delivery 16JAN02A

FD094 CM Assessment 24JAN02A 13FEB02A

FD137 Launch Products for 418 08FEB02A

FD119 FDS Patch G.2 S/W Delivery 15FEB02A

FD169 FDS Patch G.3 S/W Delivery 27MAR02A

FD161 FDS Patch G.4 S/W Delivery 05APR02A 19APR02A

EDOS
ED200     EDOS C.4.1 AT 05FEB01A 27MAR01A

ED260 EDOS Release 4.1.2 06APR01A 01MAY01A

ED282     EDOS C.4.1.2 Ops  hands-on/OREs 06APR01A 06APR01A

ED270     EDOS C.4.1.2 Install 25APR01A 30APR01A

ED280     EDOS C.4.1.2 System Testing 27APR01A 27APR01A

ED290     EDOS C.4.1.2 AT 01MAY01A 01MAY01A

ED300 Internal EDOS Terra I/F Tests 01MAY01A 01AUG01A

ED380 C4.1.3 Installation for Checkout 04JUN01A 09JUN01A

ED385 EDOS C.4.1.3a 22JUN01A

ED390 EDOS C.4.1.3 AT 25JUN01A 29JUN01A

ED310 Ops Training 29JUN01A

ED320 Ops Procedures Baseline 29JUN01A

ED325 Final EDOS ORT 30JUN01A 08JUL01A

ED225 Terra Transition Review 06JUL01A

ED330 Parallel Ops, Phase I 10JUL01A 23JUL01A

ED332 Parallel Ops, Phase 1a 24JUL01A 12AUG01A

ED355 EDOS C.4.1.3 PCA 06AUG01A 07SEP01A

ED359 EDOS C.4.1.3 FCA 06AUG01A 26FEB02A

ED375 EDOS C.4.1.3b Installation 13AUG01A 14AUG01A

ED388 EDOS 4.1.3b Training 15AUG01A

ED395 EDOS 4.1.3b AT & ORT 16AUG01A 19AUG01A

ED400 Parallel Ops, Phase Ib 20AUG01A 27AUG01A

ED415 Polar GSIF Training 25AUG01A 31AUG01A

ED410 Parallel Ops, Phase II 10SEP01A 12OCT01A

2001 2002
JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN J

Sheet 2 of 7



ID  Description C Start Finish

ED350 C4 Operational for Terra 15OCT01A

ED360 C1 Cold Back Up 16OCT01A 26OCT01A

ED370 C1 to C4 Upgrade 28OCT01A 20NOV01A

ED420 Transition Readiness Review (Terra/C4) 04SEP01A

ED491 C.4.2a Delivery 01DEC01A 06DEC01A

ED499 EDOS C.4.2a AT 08DEC01A 04JAN02A

ED589 EDOS 4.2 FCA 03APR02A 03APR02A

ED537 EDOS C.4.3 14JUN02*

ED537 EDOS C.4.3 AT 14JUL02* 14JUL02

ERPS
ER041      ETSF I/F 05JAN01A

ER090      VAFB (Bldg 375) Operational 11MAR02A

ER140 Install ERPS Version 1.5 03JAN01A 04JAN01A

ER151 ERPS Phase III Parallel Testing 22JAN01A 15MAY01A

ER150 Begin ERPS Phase III Parallel Testing 22JAN01A

ER130 ERPS Full Transition Complete 15MAY01A

ER160 ERPS TRR 06JUL01A 06JUL01A

EPGN
EP050 HW & SW Integration & Testing Complete 15JUN01A

EP070 X-Band Data Flow w/GSIF (TBS) 24AUG01A

DATALYNX (CSOC)
DA160 Aqua X-Band Testing 28JUN01A 28JUN01A

DA086 GSIF Connectivity Finished 28JUN01A

DA150 Start Aqua S-Band Testing 26JUL01A

DA110 Operational Support Available for Terra - S-Band 23JAN02A

DA120 Operational Support Available for Terra - X-Band 23FEB02A

KLM/SDS
KL140 Aqua X-Band Testing 15JUN01A 28JUN01A

KL072 GSIF Connectivity Finished 28JUN01A

KL120 Start Aqua S-Band Testing 12JUL01A

KL100 Operational Support Available for Terra (S-Band) 16JAN02A 16JAN02A

KL110 Operational Support Available for Terra (X-Band) 16JAN02A 31JAN02A

DSMC
DM100 GN Transition to Operations C 01NOV01A 30JUN02

DM200 SN Transition to Operations 17JUN02*

SPACE NETWORK
SN130 WSC Ready for 911 Tests 16NOV01A 15FEB02A

EMOS
EM087 EMOS Build C.4 MMS (9.1.x) (w:12/13 dB Drop) RFU 25JAN01A

EM089 EMOS Build C.5 MMS Phase 1 (Re-Engineering) 14MAR01A

EM086 EMOS Build C.5 (Online/Analysis)(w:2/13 dB Drop) 11APR01A

EM091 EMOS Build C.6 MMS Phase 2 (Re-Engineering) 01JUN01A 15JUN01A

EM088 EMOS Build C.6 (Online/Analysis) 05JUN01A 15JUN01A
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EM199 EMOS Build C.7 (Online) 16OCT01A 26OCT01A

EM080 EMOS Build C.7 (Analysis/MMS) (w:3/15 dB) 24OCT01A 02NOV01A

EM082 EMOS C.7 with Launch Ready PMDB 10DEC01A 15DEC01A

EM125 PM S/C FSW Ver 2.7 (Mission Test #2) 22MAR01A

EM123 PM S/C FSW Ver 2.7 (Update Received) 11JUL01A

EM122 PM S/C FSW Ver 2.8 w/PMDB/(Launch Ready) 27NOV01A

EM235 PM S/C DBase Update (2/13) to EMOS (FOT Sched) 15MAR01A

EM240 PM S/C DBase Update (4/23)- Launch Ready to EMOS 23APR01A

EM245 PM S/C Database Update Delivery 29JUN01A

EM257 PM S/C FSW Ver 2.8a w/PMDB from TRW 17DEC01A

EM259 EMOS C.7 w/FSW 2.8a+/PMDB 03JAN02A

EM263 EMOS C.7 w/FSW 2.8+/PMDB 26FEB02A 11MAR02A

EM250 PM S/C Final Launch Version DBase (w/Val Fixes) 11MAR02A 29MAR02A

FOT
FT010 FOT CM Launch Ready Audit 12APR02A 12APR02A

FT085 RTADS Needed for Sim Support 27FEB01A

FT040 FOT S/C Training Complete 26JUN01A 28JUN01A

FT086 RTADS Available for Sim Support 23JUL01A

FT045 FOT S/C Instrumentation Training Class 20AUG01A 24AUG01A

FT080 FOT CECIL Procedure Development Complete 05APR02A

FT340 FOT Certified 12MAY02A

FT097 Spacecraft Operation Exercises (SOEs) Complete 01JUN01A 30JUN01A

FT098 Contingency Operations Exercises (COEs) Complete 01JUN01A 11NOV01A

FT099 Ground Operations Exercises (GOEs) Complete 01JUN01A 25OCT01A

FT360 FST Launch Exercise (MR #0 - TRW sched) 30JUL01A 03AUG01A

FT290 Mission Rehearsal (MR #1) (TRW sched) 09DEC01A 12DEC01A

FT300 MR #2  (TRW sched) 21JAN02A 25JAN02A

FT310 MR #3  (TRW sched) 18FEB02A 22FEB02A

FT320 MR #4  (TRW sched) 01APR02A 04APR02A

FT330 MR #5  (TRW sched) 24APR02A 25APR02A

Major Tests w/Spacecraft
ST060 S/C I/F Test #3A (TRW Sched Date) 20JAN01A 20JAN01A

ST061 S/C I/F Test #3A (Re-Test)(TRW Sched Date) 09MAR01A 09MAR01A

ST065 S/C I/F Test #3B (TVAC)(TRW Sched Date) 25AUG01A 10OCT01A

ST025 S/C Direct Broadcast End-to-End Test (TRW Sched) 25NOV01A 28NOV01A

ST133 S/C I/F Dry Run #4 (TRW Sched Date) 06MAR02A 06MAR02A

ST070 S/C I/F Test #4 (TRW Sched Date) 08MAR02A 08MAR02A

ST080 S/C I/F Test #5 (TRW Sched Date) 16MAR02A 16MAR02A

ST090 Mission Test #1 (TRW Sched Date) 24APR01A 24APR01A

ST199 Mission Test #2 Dry Run (TRW Sched Date) 07NOV01A 10NOV01A

ST100 Mission Test #2 & Dir. Broadcast 26NOV01A 30NOV01A

MRTT Integ & Test
MT053 EGS #3.3a EOC to SN RF S-Band ETE Test (Repeat) 20AUG01A 20AUG01A
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MT070 EGS #4.a.6 RF S-Band TLM to EOC (Repeat) 21MAR01A 21MAR01A

MT088 EGS #4.a.7 WGS RF S-Band TLM to EOC (Repeat) 13JUN01A 13JUN01A

MT465 EGS#4.a.8 WGS RF S-BAND Tlm/Cmd-EOC (Regression) 13MAR02A 13MAR02A

MT467 EGS#4.a.9 WGS RF S-BAND Tlm/Cmd-EOC (Regression) 29MAR02A 29MAR02A

MT168 EGS #4.b.4 RF S-Band TLM/CMD to EOC (CD) 22MAY01A 22MAY01A

MT165 EGS #4.b.5 RF S-Band TLM/CMD to EOC (CD) 15JUN01A 15JUN01A

MT071 EGS #5.a.1 SGS X-Band to EDOS/LZPF & EOC 16JAN01A 16JAN01A

MT074 EGS #5.a.2 SGS X-Band to EDOS/LZPF & EOC via RF 13FEB01A 13FEB01A

MT067 EGS #5.a.3 SGS X-Band to EDOS/LZPF & EOC Via RF 05OCT01A 05OCT01A

MT072 EGS #5.b.1 AGS X-Band to EDOS/LZPF & EOC (f/Gilm 22MAR01A 22MAR01A

MT073 EGS #5.b.2 AGS X-Band to EDOS/LZPF & EOC (via/Gi 10APR01A 10APR01A

MT075 EGS #5.b.3 AGS X-Bd to EDOS/LZPF & EOC (Repeat) 20APR01A 20APR01A

MT076 EGS #5.b.4 AGS X-Bd to EDOS/LZPF & EOC (Repeat) 09MAY01A 09MAY01A

MT091 EGS #7.a SGS (X-Band) Sci - EDOS/LZPF/EOC 22FEB01A 22FEB01A

MT092 EGS #7.b AGS (X-Band) Sci - EDOS/LZPF/EOC 14MAY01A 14MAY01A

MT155 EGS#13.a.1 S/C 911 (EOC-TDRS ETE Test) C 12FEB02A 10APR02A

MT279 EGS#13.a.2 S/C 911 (EOC-TDRS ETE Test) 10APR02A 10APR02A

MT081 EGS #6.a EOC Sched to I/F NCC 26APR01A 26APR01A

MT085 EGS #6.a.2 EOC Sched. I/F To NCC (Repeat) 05JUN01A 05JUN01A

MT082 EGS #6.b EOC Schd I/F WOTIS-AGS,SGS,& ADS,SKS 26JUL01A 26JUL01A

MT132 EGS #11.b ADS TV (X-Band) Science-EDOS/LZPF/EO 09MAY01A 09MAY01A

MT140 EGS #12.a SKS S-Band/EOC/Cmds; Track to FDS 15JUN01A 15JUN01A

MT151 EGS #12.a.1 SKS X-Band ETE Test(KLM X-Band to 15JUN01A 15JUN01A

MT143 EGS #12.a2 SKS S-Band/EOC/Cmds: Track to FDS 12JUL01A 12JUL01A

MT131 EGS #11.a ADS S-Band/EOC/Cmds; Tracking to FDS 26JUL01A 26JUL01A

MT181 EGS #12.a3 SKS S-Band/EOC/Cmds: Track to FDF 11OCT01A 11OCT01A

MT139 EGS #12.b.1 SKS X-Band ETE Test (EDOS/LZPF) 11OCT01A 11OCT01A

MT297 EGS #12.a4 (R) SKS S-Band/EOC/Cmds: Track to FDF 10JAN02A 10JAN02A

MT469 EGS#12.a.5 SKS RF S-Band EOC/Cmds (Regression) 13MAR02A 13MAR02A

MT471 EGS#12.a.6 SKS RF S-Band EOC/Cmds (Regression) 12APR02A 12APR02A

MT473 EGS#12.a.7 SKS RF S-Band EOC/Cmds (Regression) 24APR02A 24APR02A

MT475 EGS#12.a.8 SKS RF S-Band EOC/Cmds (Regression) 26APR02A 26APR02A

MT101 EGS #8.a AGS/Scheduling & Tracking Data to FDS 01JUL01A 02JUL01A

MT102 EGS #8.b SGS/Scheduling & Tracking Data to FDS 01JUL01A 02JUL01A

MT103 EGS #8.c WGS/Scheduling & Tracking Data to FDS 01JUL01A 02JUL01A

MT104 EGS #8.d SN/Scheduling & Tracking Data to FDS 20AUG01A 20AUG01A

MT160 MRT Regression Testing (ETE New/Functional Test) 20NOV01A 26APR02A

MT169 EGS #9.a.2 ETE/New Functionality Test 10DEC01A 11DEC01A

MT111 EGS #9.a.1EPGS(PF-1,SGS,SKS)& SN S-Band ETE Test 20AUG01A 24AUG01A

MT112 EGS #9.b.1 Multi-Mission JEM#3/MOSS#5 Test 01OCT01A 04OCT01A

MT203 EGS #9.b.2 JEM#4/MOSS#6 Test 28JAN02A 31JAN02A

MT199 EGS #9.c (GN S/X - Band ETE Test 04MAR02A 06MAR02A

MT121 EGS #10.a Launch Site Test (T&C IPF to EOC) 22FEB02A 22FEB02A
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S/C 911 Test Prep
MO010 S/C 911 Peer Review 12JAN01A

SPACECRAFT
SC090 System CPT #1 20FEB01A 06MAR01A

SC110 System CPT #2 14JUL01A 23JUL01A

SC080 Aqua S/C CPT #3/4 - Thermal Vac Test 25AUG01A 10OCT01A

SC081 CPT 5 04JAN02A 31JAN02A

SC100 Launch Site CPT 08MAR02A 15MAR02A

FACILITIES
FA060 UPS-1 Shutdown (4-8 Hr Power Interruption) 10JAN01A 10JAN01A

FA063 UPS-2 Outage 24JAN01A 24JAN01A

FA064 UPS Outage (Mid-Late April) 25APR01A

FA040 Need Aqua Final HW Config in EOC (L-120) 31JUL01A

FA080 Preventive Maintenance on Bldg. 32 UPS-3 08SEP01A 09SEP01A

FA090 Preventive Maintenance on Bldg. 32 UPS-6 13OCT01A 13OCT01A

Science Data Processing System
SP020 MOSS Test #2 21FEB01A 24FEB01A

SP030 MOSS Test #3 14MAY01A 18MAY01A

SP090 ECS 6A.04 PSR 16MAY01A

SP070 MOSS Test #4 06AUG01A 10AUG01A

SP080 MOSS Test #5 01OCT01A 05OCT01A

SP175 Interim Science Ops Readiness Review (SORR) 23OCT01A

SP239 Interim Science Ops Readiness Review (SORR) 09JAN02A 09JAN02A

SP180 Science Ops Readiness Review (SORR Dry Run) 21JAN02A 21JAN02A

SP120 MOSS Test #6 28JAN02A 01FEB02A

SP110 ECS 6A.05 PSR 29JAN02A

SP199 Science Ops Readiness Review 20FEB02A 20FEB02A

SP233 MOSS Test #7 01APR02A 05APR02A

DOCUMENTATION
DN020 FDS/EMOS ICD C 01SEP99A 21MAY02

DN519      Preliminary-CCR Submitted 01AUG01A

DN529      Revision 2 CCR Submitted C 07MAY02*

DN058      R1 EDOS/EGS ICD Approved 10JAN01A

DN375      CCR to Update EDOS-GN ICD Received 12JAN01A

DN376      ICWG for Update to EDOS-GN ICD 20FEB01A

DN377      EDOS-GN ICD Update Approved 15MAR01A

DN440 EDOS/EMSn ICD (423-ICD-EDOS/EMSn) 31JAN01A 15MAR01A

DN441      Receive EDOS/EMSn ICD Update 31JAN01A

DN442      ICWG to Approve EDOS/EMSn ICD Update 15MAR01A

DN450      Submit Updated EDOS/EMSn ICD 04SEP01A

DN460      Submit Revised EDOS/EMSn ICD 01NOV01A

DN089      ICWG for New MMS Archive Data 23JAN01A

DN08A      New MMS Archive Data Change Approved 08FEB01A
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DN08B      DCN for New MMS Archive Data to Contractor 15FEB01A

DN09B      R1 EOC/WOTIS ICD L3 PCMB Meeting 05JAN01A

DN09E      EOS/WOTIS ICD Antenna Updates Approved 10JAN01A

DN09F      EOS/WOTIS ICD DCN Sent to Contractor 21FEB01A

DN09G      EOS/WOTIS ICD DCN Sent to Contractor (2nd) 21AUG01A

DN167      R1 NCCDS/MOC ICD DCN to Contractor 04JAN01A

DN126      R2 to Update DFCD EMOS PDB ICWG Approved 22JAN01A

DN127      DFCD EMOS PDB Update DCN to Contractor 02AUG01A

DN139      GSRD - L2 ESDIS CCR for Rev 1 01FEB01A

DN13A      GSRD - Rev 1 Changes Approved 09FEB01A

DN184      CCR for additional ERPS F&PS Spec Changes 05FEB01A

DN185      L3 MS PCMB Mtg Held 09FEB01A

DN202      Aqua FOT/AMSR-E IOT OA Final (L-60) 23FEB02A

DN212      Aqua FOT/CERES IOT OA Final (L-60) 23FEB02A

DN222      Aqua FOT/AIRS-AMSU-HSB IOT OA Final (L-60) 23FEB02A

DN232      Aqua FOT/MODIS IOT OA Final (L-60) 23FEB02A

DN041      EDOS/EOC OPS Agreement - Baseline 12JUN01A

DN043      EDOS/EOC OPS Agreement - Final 10DEC01A 27MAR02A

DN191      EDOS/AMSR-E GDS Ops Agreement Baseline 19JUN01A

DN193      EDOS/AMSR-E GDS Ops Agreement Final 26NOV01A 29APR02A

DN261 FDS/FOT Ops Agrmt 05JUL01A 06JUN02

DN520      FDS - EMOS/FOT OA - Draft 05JUL01A

DN530      FDS - EMOS/FOT OA - Final 07MAY02*

DN030 FDS/GDAAC Ops Agreement ICD C 05MAY02*

DN039      FDS - GDAAC OA - Draft 01FEB02A

DN540      FDS - GDAAC OA - Final 05MAY02*

DN398 EMOS/GDAAC OA - Final C 05MAY02*

DN396 EMOS/GDAAC  OA - Draft 07MAY02*

DN391      FOT/FSMG OA - Final 12DEC01A

DN392      FOT/FSMG OA - Baselined 05MAY02

DN253      Dev Test Requirments vs Acceptance Criteria 05JAN01A

DN254      Develop Requirments vs Test Matrix 05JAN01A

DN364      IMT Baseline Available 18JUL01A

DN365      IMT CCB Approval 18JUL01A

DN170 Network Ops Support Plan (NOSP) 05MAY02*

DN414      CCR Revised 08JAN01A

DN242      Draft ESMO Handover Plan for Aqua (L-30) C 05MAY02*

DN243      Final ESMO Handover Plan for Aqua (LRD) C 05MAY02
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